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       MINUTES OF MEETING 

        CITY OF BRIDGEPORT 

SCHOOL BUILDING COMMITTEE  

October 21, 2023 

 

 

I. CALL TO ORDER 

 

Mr. Newton called the meeting to order at 4:00pm, a quorum was present. 

 

II. ATTENDANCE 

(Voting Members Bold) 

Ernest Newton – City Council 

Matthew McCarthy – City Council 

Aikeem Boyd – City Council 

 Albert Benejan – Board of Education  

 Carmela Levy David – Superintendent of Schools  

 Bobbi Brown - Board of Education 

 Jon Urquidi – City Engineer 

 Thomas Gill – Director of Planning and Economic Development 

 Kenneth Flatto – Director of Finance 

 Jorge Garcia – Director of Building Operations 

Michele Otero – School Construction 

Larry Schilling – School Construction  

 

III. Approval of Meeting Minutes from September 21, 2023                 

   

 Motion:  Motion by Mr. Brown to approve, second by Mr. McCarthy 

 

Discussion:  None 

 

 Action:  Approved 

  

IV. General Matters 

 

A. Approval of August Payment Applications; Mr. Schilling read the report. 

 

• Bassick High School - $3,503,190.71 

 

 Motion:  Motion by Mr. McCarthy to approve, second by Mr. Gill 

 

 Discussion:  None  

 

 Action:  Approved 

 

 

 

 



School Building Committee    

Page 2 of 2 

 

B. Review/Approve Change Orders 

 

K&W Construction ADD $94,945.92 Over excavation due to site conditions. 

 

 Motion:  Motion by Mr. McCarthy to approve, second by Mr. Gill 

 

 Discussion:  None  

 

 Action:  Approved 

 

 

K&W Construction ADD $308,351.13 Add drainage to the south end of site. 

  

Motion:  Motion by Mr. Flatto to approve an additional option of building to the 25 year at 

roughly $498,000, second by Mr. Benejan 

 

Discussion:  Mr. McCarthy expressed concern in lowering from the 25 year to a 10 year plan 

and the potential impact to the parking lot should a storm occur. Mr. Urquidi explained that he 

had met with the team on this. Expressed that the area will flood regardless due to existing 

conditions. 

 

 Action:  Approved 

 

V. Project Status Reports 

 

A. Bassick HS – Footing and foundation walls being poured. Site utilities being installed. Steel 

erection is set to begin November 9th.iBIMmodel is complete.  

 

 

VII.  Adjournment 

 

 Motion:  Mr. Benejan made the motion to adjourn at 4:30pm, second by Mr. Gill. 

 

 Discussion:  None 

 

 Action:  Unanimously Approved 

 

 

Respectfully Submitted, 

 

Michele Otero 

School Construction Program 

 


