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       MINUTES OF MEETING 

        CITY OF BRIDGEPORT 

SCHOOL BUILDING COMMITTEE  

May 16, 2024 

 

 

I. CALL TO ORDER 

 

Mr. Newton called the meeting to order at 4:04pm, a quorum was present. 

 

II. ATTENDANCE 

(Voting Members Bold) 

Ernest Newton – City Council 

 Rich Ortiz – City Council 

 Matthew McCarthy – City Council 

 Albert Benejan – Board of Education 

 Jennifer Perez – Board of Education 

 Kenneth Flatto – Finance Director 

 Jorge Garcia – BOE Chief Operating Officers 

Michele Otero – Construction Mgmt Services/School Construction 

Larry Schilling – School Construction  

 

III. Approval of Meeting Minutes from April 18, 2024                 

   

Motion:  Motion by Mr. Benejan, second by Ms. Perez 

 

Discussion:  None 

 

 Action:  Approved 

  

IV. General Matters 

 

A. Approval of March Payment Applications; Mr. Schilling read the report. 

 

• Bassick High School - $6,281,673.49 

 

 Motion:  Motion by Mr. Flatto to approve, second by Mr. Benejan 

 

Discussion:  Mr. Flatto expressed concern over not receiving State monies and requested the 

project slow down. Mr. McCarthy replied that the project cannot be stopped. Mr Newton 

proposed the delegation provide a letter to the State regarding the delay in progress payments.   

 

 Action:  Approved 
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V. Project Status Reports 

 

A. Bassick HS – Precast on north side of building. Retaining wall at southside parking lot is going 

in. The roof is complete on the first story portion of the building. Windows begin at the end of 

May. Project is on schedule. Nupower has run pipe for the thermal loop however there has been 

no work in the roads as required by NuPower nor at the facility where the power will be 

produced. Mr. Garcia did express a concern with the concept on a whole.  

 

B. Winthrop ES – Construction Manager as Advisor is being advertised on Sunday, 5/21 with 

replied due June 20th. 

 

  

VII.  Adjournment 

 

 Motion:  Mrs. Otero made the motion to adjourn at 4:32pm, second by Mr. Ortiz 

 

 Discussion:  None 

 

 Action:  Unanimously Approved 

 

 

Respectfully Submitted, 

 

Michele Otero 

Construction Management Services/School Construction Program 


