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MINUTES OF MEETING 

CITY OF BRIDGEPORT 

SCHOOL BUILDING COMMITTEE 

         October 17, 2024 

 

 

I. CALL TO ORDER 

 

Co-Chair Ortiz called the meeting to order at 4:05pm, a quorum was present. 

 

II. ATTENDANCE 

(Voting Members Bold) 

Rich Ortiz – City Council 

Jorge Garcia – BOE Building Operations 

 Jennifer Perez – Board of Education 

 Thomas Gill – Director, OPED 

 Kenneth Flatto – Finance Director 

Michele Otero – Construction Mgmt Services/School Construction 

Larry Schilling – School Construction  

 

III. Approval of Meeting Minutes from August 15, 2024                 

   

Motion:  Motion by Mr. Gill, second by Mr. Flatto 

 

Discussion:  None 

 

 Action:  Approved 

 

 Mr. Ortiz and Mr. Garcia abstained as they were not present at the August meeting 

  

IV. General Matters 

 

A. Approval of September Payment Applications; Mr. Schilling read the report. 

 

• Bassick High School - $3,599,960.64 

• Winthrop Elementary School - $64,214.40 

 

 Motion:  Motion by Mr. Ortiz to approve, second by Ms. Perez 

 

Discussion:  None 

 

 Action:  Approved 

 

B. Review/Approve Change Orders 

 

              1. Bassick HS – Conn Acoustics ADD $43,584.05 Add Edge of slab fireproofing 

 

  Motion:  Motion by Mr. Gill to approve, second by Mr. Ortiz 
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Discussion:  None 

 

  Action:  Approved 

 

  2. Bassick HS – United Steel ADD $24,031.00 Steel modifications for RTU Support 

 

  Motion:  Motion by Mr. Ortiz to approve, second by Mr. Gill 

 

Discussion:  None 

 

  Action:  Approved 

 

3. Bassick HS – United Steel ADD $43,873.00 Steel changed due to Bulletin 9 issued 

by Architect 

 

  Motion:  Motion by Mr. Garcia to approve, second by Mr. Gill 

 

Discussion:  None 

 

  Action:  Approved 

 

  4. Bassick HS – United Steel ADD $40,754.00 Added steel for duct opening 

 

V. Winthrop Elementary School  

Approval to execute contract with Bismark Construction for Construction Manager as Advisor 

 

Firm was approved at the BPP Meeting in July 2024. Fee for Precon, staffing and construction 

is $2,779,991 

 

  Motion:  Motion by Ms. Otero to approve, second by Ms. Perez 

 

Discussion:  None 

 

  Action:  Approved 

 

VI. Bassick High School 

Approval to execute SCG-042 for Phase 3 – Furniture, Fixtures and Equipment 

 

Ms. Otero explained the need for the signature is to authorize the State to review the phase for 

permission to bid the phase. 

 

  Motion:  Motion by Mr. Gill to approve, second by Mr. Flatto 

 

Discussion:  None 

 

  Action:  Approved 
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VII. Project Status Reports 

 

A. Bassick HS – Structural elements are complete. Gymnasium has been painted. Drywall 

installation has begun. Final grading on north side of building is complete.  

B. Winthrop ES – Survey and hazmat study are complete. Traffic study is underway. 

C. Curiale ES Roof Replacement – Waiting for sign off to go out to bid. 

  

VII.  Adjournment 

 

 Motion:  Mrs. Otero made the motion to adjourn at 4:26pm, second by Mr. Flatto 

 

 Discussion:  None 

 

 Action:  Unanimously Approved 

 

 

Respectfully Submitted, 

 

Michele Otero 

Construction Management Services/School Construction Program 


