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MINUTES OF MEETING 

CITY OF BRIDGEPORT 

SCHOOL BUILDING COMMITTEE 

         November 21, 2024 

 

 

I. CALL TO ORDER 

 

Co-Chair Ortiz called the meeting to order at 4:04pm, a quorum was present. 

 

II. ATTENDANCE 

(Voting Members Bold) 

Ernest Newton – City Council 

Rich Ortiz – City Council 

Matt McCarthy – City Council 

Jon Urquidi – City Engineer 

Jorge Garcia – BOE Building Operations 

 Albert Benejan – Board of Education 

 Kenneth Flatto – Finance Director 

Michele Otero – Construction Mgmt Services/School Construction 

Larry Schilling – School Construction  

 

III. Approval of Meeting Minutes from October 17, 2024                 

   

Motion:  Motion by Mr. Ortiz, second by Mr. Flatto 

 

Discussion:  None 

 

 Action:  Approved 

 

Mr. McCarthy and Mr. Benejan and Mr. Newton abstained as they were not present at the 

October meeting 

  

IV. General Matters 

 

A. Approval of September Payment Applications; Mr. Schilling read the report. 

 

• Bassick High School - $4,941,878.53 

• Winthrop Elementary School - $53,668.06 

 

 Motion:  Motion by Mr. Ortiz to approve, second by Mr. Flatto 

 

Discussion:  None 

 

 Action:  Approved 

 

B. Review/Approve Change Orders 
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1. Bassick HS – Ducci Electircal ADD $8,201.26 Work related to NuPower, will be reimbursed 

 

  Motion:  Motion by Mr. Ortiz to approve, second by Mr. Benejan 

 

Discussion:  None 

 

  Action:  Approved 

 

2. Bassick HS – F&F Mechanical ADD $92,821.00 Work related to NuPower, will be reimbursed 

 

  Motion:  Motion by Mr. Ortiz to approve, second by Mr. Benejan 

 

Discussion:  None 

 

  Action:  Approved 

 

3. Bassick HS – United Steel ADD $80,596.00 Tolerance on steel varies therefore steel ned to be 

shimmied to accommodate 

 

  Motion:  Motion by Mr. Ortiz to approve, second by Mr. Benejan 

 

Discussion:  None 

 

  Action:  Approved 

 

4. Bassick HS – Manafort Brothers ADD $211,350.00 Demo of 115 Broad Street. Funds are 

accounted for and being moved from a previous contract to Manaforts.  

 

  Motion:  Motion by Mr. Ortiz to approve, second by Mr. Benejan 

 

Discussion:  None 

 

  Action:  Approved 

 

 

V. Project Status Reports 

 

Bassick HS – North Side paving is complete to rear out through Broad Street.  Handicapped 

ramps are currently being installed.  

Winthrop ES - Presentation scheduled for December 5th to show three different schemes and 

vote on a direction to proceed. 

 Curiale ES Roof – Going out to bid soon. 
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VII.  Adjournment 

 

 Motion:  Mrs. Otero made the motion to adjourn at 4:28pm, second by Mr. Benejan 

 

 Discussion:  None 

 

 Action:  Unanimously Approved 

 

 

Respectfully Submitted, 

 

Michele Otero 

Construction Management Services/School Construction Program 


