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       MINUTES OF MEETING 

        CITY OF BRIDGEPORT 

SCHOOL BUILDING COMMITTEE  

       July 20, 2023 

 

 

I. CALL TO ORDER 

 

Mr. Newton called the meeting to order at 4:00pm, a quorum was present. 

 

II. ATTENDANCE 

(Voting Members Bold) 

Ernest Newton – City Council 

 Matthew McCarthy – City Council 

 Albert Benejan – Board of Education   

 Bobbi Brown - Board of Education 

 Kenneth Flatto – Director of Finance 

 Jon Urquidi – City Engineer 

 Jorge Garcia – Director of Building Operations 

 Craig Nadrizny – Director, Public Facilities  

 Thomas Gill - Director, OPED 

Michele Otero – School Construction 

Larry Schilling – School Construction  

 

III. Approval of Meeting Minutes from June 15, 2023                 

   

 Motion:  Motion by Mr. Garcia to approve, second by Mr. Urquidi 

 

Discussion:  None 

 

 Action:  Approved 

 Mr. Gill abstained as he was not present at Junes meeting. 

 

 

IV. General Matters 

 

A. Approval of May Payment Applications; Mr. Schilling read the report. 

 

• Aquaculture School - $161,530.56 

• Bassick High School - $1,791,011.93 

 

 Motion:  Motion by Mr. McCarthy to approve, second by Mr. Benejan 

 

B. Review/Approve Change Orders 

Bassick HS – K&W Construction ADD $67,349.39 
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During excavation for installation of footings around the building perimeter unsuitable soils 

were found.  The soils needed to be removed and replaced with suitable fill. The cost of the 

change order is for excavation, proper disposal and replacement of suitable fill.  

  

Motion:  Mr. Gill made the motion to approve, second by Mr. McCarthy 

 

 Discussion:  Mr. Newton expressed his concern over change orders.  

 

 Action:  Approved 

 

V. Curiale ES Roof Replacement 

 

Project advertised on March 19th for Architectural Services. Three firms submitted, all three 

were interviewed on June 1rst. Based on scores from the interviews Silver Petrucelli ranked the 

highest. Recommendation was made to enter into contract with Silver Petrucelli with a cost of 

$42,800.00. 

 

VI. Nutrition Center Roof Replacement 

 

Project advertised on March 19th for Architectural Services. Four firms submitted, all four were 

interviewed on June 1rst. Based on scores from the interviews Silver Petrucelli ranked the 

highest. Recommendation was made to enter into contract with Silver Petrucelli with a cost of 

$34,000.00. 

 

Committee agreed to vote on items V & VI together. 

 

Motion:  Mr. Flatto made the motion to approve, second by Mr. Benejan 

 

 Discussion:  None  

 

 Action:  Approved 

 

 

VII. Project Status Reports 

 

A. Aquaculture – This is the last report on Aquaculture as the boat is complete. The payments 

are the balances that remain. Moving on to project close out. 

B. Bassick HS –Currently working on footings and foundation. Within the next 2 weeks areas 

B and D will be set up. Installing utilities in various locations. Steel delivery set for 

September 9th.  

 

VII.  Adjournment 

 

 Motion:  Mr. Benejan made the motion to adjourn at 4:30pm, second by Mr. McCarthy 

 

 Discussion:  None 

 

 Action:  Unanimously Approved 
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Respectfully Submitted, 

 

Michele Otero 

School Construction Program 

 


