School Building Committee

MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOL BUILDING COMMITTEE
April 18, 2024

I. CALL TO ORDER

Mr. Newton called the meeting to order at 4:01pm, a quorum was present.

Il. ATTENDANCE
(Voting Members Bold)
Ernest Newton — City Council
Rich Ortiz — City Council
Albert Benejan — Board of Education
Jennifer Perez — Board of Education
Jorge Garcia — BOE Chief Operating Officers
Thomas Gill — Director, OPED
Michele Otero — Construction Mgmt Services/School Construction
Larry Schilling — School Construction

I11.  Approval of Meeting Minutes from March 21, 2024

Motion: Motion by Mr. Ortiz, second by Mr. Gill
Discussion: None
Action: Approved

V. General Matters

A. Approval of March Payment Applications; Mr. Schilling read the report.
e Bassick High School - $5,731,946.22
Motion: Motion by Mr. Ortiz to approve, second by Mr. Gill
Discussion: Mr. Flatto expressed concern over not receiving State monies.
Action: Approved
B. Change Orders — Conn Acoustics
e Change Order for Conn Acoustics for Winter Conditions ADD $148,055.90
Motion: Motion by Mr. Gill to approve, second by Mr. Ortiz

Discussion: None
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Action: Approved

V. Project Status Reports

A. Bassick HS — Roughly three weeks ahead of schedule. Precast installation is ongoing. Flatwork
only remains in the seating area of auditorium. An Elevation survey to follow showing we are 2
feet over 500-year flood plain.

B. Winthrop ES — Received notification from State regarding Grant Application. Contract to be

sent to the Architectural firm next week. Would like to go out for Construction Manager as
Advisor in the next few weeks.

VII.  Adjournment
Motion: Mrs. Otero made the motion to adjourn at 4:26pm, second by Mr. Ortiz
Discussion: None

Action: Unanimously Approved
Respectfully Submitted,

Michele Otero
Construction Management Services/School Construction Program

Page 2 of 2



