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       MINUTES OF MEETING 

        CITY OF BRIDGEPORT 

SCHOOL BUILDING COMMITTEE  

June 20, 2024 

 

 

I. CALL TO ORDER 

 

Mr. Newton called the meeting to order at 4:04pm, a quorum was present. 

 

II. ATTENDANCE 

(Voting Members Bold) 

Ernest Newton – City Council 

 Rich Ortiz – City Council 

 Albert Benejan – Board of Education 

 Thomas Gill – Director, OPED 

 Kenneth Flatto – Finance Director 

 Jorge Garcia – BOE Chief Operating Officers 

 Jon Urquidi – City Engineer 

Michele Otero – Construction Mgmt Services/School Construction 

Larry Schilling – School Construction  

 

III. Approval of Meeting Minutes from May 16, 2024                 

   

Motion:  Motion by Mr. Ortiz, second by Ms. Garcia 

 

Discussion:  None 

 

 Action:  Approved 

  

IV. General Matters 

 

A. Approval of March Payment Applications; Mr. Schilling read the report. 

 

• Bassick High School - $7,142,297.75 

• Curiale Roof - $28,650.00 

 

 Motion:  Motion by Mr. Ortiz to approve, second by Mr. Gill 

 

Discussion:  None 

 

 Action:  Approved 
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V. Project Status Reports 

 

A. Bassick HS – Within three weeks all roofs will be on. Retaining wall complete. Precast panels 

installed. Masonry block is ongoing, currently at 75%. First interior stair installed. Mr. chilling 

asked the committee if we should replace the sidewalk in asphalt as the Resiliency Project will 

rip it up/ Mr. Garcia believes school construction should proceed as if the Resiliency Project 

will not happen and install using concrete. Mr. Urquidi expressed the potential of utilizing City 

monies for the sidewalks as this is not a reimbursable item through the project.  

Mr. Schilling will bring numbers to the next meeting.  

B. Winthrop ES – Received four proposals for Construction Manager: Downes, Bismark, Kafa 

and KBE. 

C. Nutrition Roof Replacement – Submitted to the State said they replied that based on the 

documentation the project is only 39.375% reimbursable therefore the City does not have 

enough funding in place to cover their portion. Mr. Flatto asked if there were any funds 

available from the Board of Education to cover the balance to which Mr. Garcia replied, No.  

D. Curiale Roof Replacement – Mr. Schilling requested approval from the Committee to go to the 

State.  

Motion:  Motion by Mr. Flatto, second by Mrs. Otero 

 

Discussion:  None 

 

Action:  Unanimously Approved 

 

  

VII.  Adjournment 

 

 Motion:  Mr. Flatto made the motion to adjourn at 4:23pm, second by Mr. Gill 

 

 Discussion:  None 

 

 Action:  Unanimously Approved 

 

 

Respectfully Submitted, 

 

Michele Otero 

Construction Management Services/School Construction Program 


